

CHANGE ORDER FORM

Lodi Unified School District
 1305 E. Vine Street
 Lodi, CA 95240

CHANGE ORDER NO.:
1 - FINAL

CHANGE ORDER

Project:
 Lodi USD Valley Robotics Extension Road

Date: 7/14/2020

The following parties agree to the terms of this Change Order:

Owner:
Lodi Unified School District
1305 E. Vine Street
Lodi, CA 95240

Contractor:
Western Engineering Contractors, Inc.
3171 Rippey Road
Loomis, CA 95650

Architect:
LPA
431 I Street, # 107,
Sacramento, CA
95814

Project Inspector:
Jim Girard
443 33rd. Street
Sacramento, CA 95816

Reference	Description	Cost	Days Ext.
PCO # 700101	Add Reroute of Existing Irrigation Mainline	(\$15,787.50)	0
PCO # 700301	Additional Overlay Paving	(\$4,736.45)	0
PCO # 700401	Add Excavating 50 ft x 22 ft and 16 ft by 16 ft areas 18 inches in depth and replacing with a geo grid fabric and filling with AB	(\$13,770.00)	0
PCO # 700402	Add Excavation of the 15 ft x 58 ft area where additional unsuitable material was found and offhauling of the material. The price includes installing backfilling to subgrade, placing and finishing of Class 2 AB, and placing of asphalt	(\$11,192.60)	0
	Total Amount of Change Requests	(\$45,486.55)	
	Approved Allowance Amount	\$40,000.00	
	Amount over Allowance	(\$5,486.55)	

Lodi Unified School District-Exhibit A

	Original Base Bid:	\$588,000.00
	Amount of Allowance:	\$40,000.00
	Original Contract Amount:	\$628,000.00
	Amount of Previously Approved Change Orders (s):	\$0
	Amount of Change Order:	\$5,486.55
	Revised Contract Amount:	\$633,486.55

Summary Valley Robotics Extension Road Project

Original Base Bid	\$588,000.00
Allowance Amount	<u>\$40,000.00</u>
Original Contract	\$628,000.00
Amount of Previously Approved Change Orders	\$0
Sum of Net Changes to Original Contract	<u>\$5,486.55</u>
Revised Contract Amount	\$633,486.55