

EXHIBIT A

CHANGE ORDER FORM

Lodi Unified School District
1305 E. Vine Street
Lodi, CA 95240

CHANGE ORDER NO.:
1 - FINAL

Project:
Elkhorn Elementary School - Building Demolition
Elkhorn Elementary School

Date:
8/4/2020

The following parties agree to the terms of this Change Order:

Owner:
Lodi Unified School District
1305 E. Vine Street
Lodi CA 95240

Contractor:
Resource Environmental, Inc.
6634 Schilling Ave.,
Long Beach, CA 90805

Engineer:
N/A

Project Inspector:
N/A

You are hereby authorized to make the following changes relative to your work on the above referenced project:

Allowance No: 1	Description: Unforeseen	Allowance Amount	\$ 15,000.00
Project Site: Elkhorn Elementary	DSA File No: N/A		
Project No: 0915-8215-1	DSA App No: N/A		

PCO#	PCO Description	Requested by	Performed by	Reason	Days	Amount
1	Removal and disposal of <1% (ACCM) joint compound under ACM conditions	REI	REI	Unforeseen Conditions	0	\$ 9,107.31

Allowance No. 1 will be modified by this Change Order in the amount of: 0 \$ 9,107.31

Cost of the above Work is to be applied against this Cash Allowance:

Original Cash Allowance Amount:	\$ 15,000.00
PCO Cash Allowance Sum will be modified by this Change Order in the amount of:	\$ (9,107.31)
Cash Allowance Balance:	\$ 5,892.69

For final settlement between Resource Environmental, Inc. and Lodi Unified School District of all claims related to the changes noted above:

Summary	
Elkhorn Elementary	
Original Base Bid	\$ 30,000.00
Allowance #1	\$ 15,000.00
Original Contract	\$ 45,000.00
Allowance PCOs	\$ 9,107.31
Owner Directed Allowance PCOs	\$ -
Net Change to Original Contract	\$ (5,892.69)
Elkhorn Elementary Total	\$ 39,107.31

Contract Revision	
Original Contract Sum	\$ 45,000.00
Sum of Net Changes to Original Contract	\$ (5,892.69)
Revised Contract Amount	\$ 39,107.31

Contract Time increased by the following calendar days: 0
Date of completion as of the date of this Change Order: 3/20/2020